

Team Name: sdmay21-20

Team Members: Eli Davidson, Andrew Jacobson, Wyatt Syhlman, Nikhil Sharma

Report Period: Sept 6-20

Summary of Progress in this Period

This period, we reached out to our Stellar contact to ask about specific requirements for the Crane Sensor project. He has currently not gotten back to us, but we are expecting information from him in the coming week.

Pending Issues

- Perform more research on current types of sensors used in the industry
 - Come up with a rough schedule for completion dates
-

Plans for Upcoming Reporting Period

For this upcoming period, we plan to continue our research on the different types of positional sensors. We will also contact Stellar about specific models that are currently in use, in order to get a baseline for current effectiveness.
